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ESTIMATE RUN 06/11/2001

ESTIMATE SUMMARY 15:50:28

CONTID: C12271         ESTIMATE NO: 0014 PROG 1999

PCN: 12271-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82, ABC TO BUTTERMILK PERCENT TIME:

PROJECT NO: SP 0821-053                   

SH 82, ABC TO BUTTERMILK

NAME OF ROAD: S.H. 82

PROJECT COUNTIES: PITKIN

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2001 DATE TIME STARTED 05/02/2000

7353 S. EAGLE STREET DATE LET 04/06/2000 DATE WORK BEGAN 06/14/2000

 DATE AWARDED 04/17/2000 DATE TIME STOPPED 04/29/2002

 DATE CONTRACT EXECUTED 05/01/2000 DATE ACCEPTED 04/29/2002

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 05/02/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,695,864.76 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,366,679.65 NON-PARTICIPATING 1,302,000.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-25,909.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,580.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

46.95%

7,266,188.20

1,302,000.17

1,276,090.37

1,246,510.36

$

$

$

$

182,705.00

6,246,971.56

6,429,676.56

247,212.91

6,676,889.47

-169,190.30

22,848.67

6,530,547.84

0.00

AMOUNT DUE 6,530,547.84 1,246,510.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,246,510.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

389.0 TIME ALLOW: 11/30/2001 ??:??:??

ORIG TIME ALLOW: 11/30/2001 ??:??:??
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.939

0.025

201-00000  
 

1.000

L S 

72,000.00000 69,408.000.964

1,800.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.500

0.000

202-00000  
 

1.000

L S 

11,270.00000 5,635.000.500

0.00

0015 REMOVAL OF STRUCTURE 17.000

4.000

202-00001  
 

27.000

EACH

465.00000 9,765.0021.000

1,860.00

0020 REMOVAL OF PIPE 324.500

1,879.000

202-00035  
 

2,482.000

LF  

9.15000 20,162.032,203.500

17,192.85

0025 *REMOVAL OF DELINEATOR 56.000

0.000

202-00090  
 

75.000

EACH

17.35000 971.6056.000

0.00

0030 REMOVAL OF SIDEWALK 1,183.000

89.000

202-00200  
 

2,066.000

SY  

6.95000 8,840.401,272.000

618.55

0035 REMOVAL OF CURB AND GUTTER 3,260.000

0.000

202-00203  
 

4,549.000

LF  

3.10000 10,106.003,260.000

0.00

0040 REMOVAL OF CONCRETE PAVEMENT 18.000

0.000

202-00210  
 

18.000

SY  

72.00000 1,296.0018.000

0.00

0045 *REMOVAL OF ASPHALT MAT 34,612.000

17,710.000

202-00220  
 

57,776.000

SY  

1.35000 70,634.7052,322.000

23,908.50

0050 *REMOVAL OF ASPHALT MAT (PLANING) 550.000

13,827.000

202-00240  
 

20,617.000

SY  

2.15000 30,910.5514,377.000

29,728.05

0055 *REMOVAL OF PAVEMENT MARKING 8,277.200

0.000

202-00250  
 

9,405.200

SF  

2.00000 16,554.408,277.200

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 5.000

0.000

202-00700  
 

6.000

EACH

330.00000 1,650.005.000

0.00

0065 *REMOVAL OF GROUND SIGN 10.000

0.000

202-00810  
 

36.000

EACH

33.00000 330.0010.000

0.00

0070 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

2.000

EACH

11.00000 0.000.000

0.00

0075 *REMOVAL OF MAST ARM 1.000

0.000

202-00842  
 

2.000

EACH

440.00000 440.001.000

0.00

0080 *REMOVAL OF FENCE 4,133.000

0.000

202-01000  
 

5,806.000

LF  

1.10000 4,546.304,133.000

0.00

0085 *REMOVAL OF GUARDRAIL TYPE 3 156.000

0.000

202-01130  
 

305.000

LF  

4.20000 655.20156.000

0.00

0090 REMOVAL OF GUARDRAIL TYPE 4 31.000

0.000

202-01140  
 

526.000

LF  

8.20000 254.2031.000

0.00

0095 OBLITERATE OLD ROAD 0.000

0.000

202-07000  
 

1.000

L S 

1,955.00000 0.000.000

0.00

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 75,192.000

21,377.000

203-00060  
 

133,532.000

CY  

5.25000 506,987.2596,569.000

112,229.25

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECI AL) 29,097.000

1,062.000

203-00062  
 

68,141.000

CY  

20.00000 603,180.0030,159.000

21,240.00

0110 MUCK EXCAVATION 574.000

552.000

203-00100  
 

9,543.000

CY  

5.10000 5,742.601,126.000

2,815.20
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ROLLING 0.000

0.000

203-01140  
 

6.000

HOUR

83.00000 0.000.000

0.00

0120 BLADING 0.000

0.000

203-01500  
 

6.000

HOUR

115.00000 0.000.000

0.00

0125 BACKHOE (LANDSCAPING) 6.000

0.000

203-01515  
 

23.500

HOUR

75.00000 450.006.000

0.00

0130 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

0.000

HOUR

115.00000 0.000.000

0.00

0135 TRUCK (DUMP) 0.000

0.000

203-01582  
 

13.000

HOUR

75.00000 0.000.000

0.00

0140 FRONT END LOADER (RUBBER TIRED) 1.000

0.000

203-01590  
 

5.500

HOUR

95.00000 95.001.000

0.00

0145 FRONT END LOADER (SPECIAL) 0.000

0.000

203-01592  
 

36.500

HOUR

165.00000 0.000.000

0.00

0150 *POTHOLING 167.750

14.500

203-01597  
 

300.000

HOUR

165.00000 30,071.25182.250

2,392.50

0155 LABORER 6.000

6.000

203-02330  
 

40.500

HOUR

20.50000 246.0012.000

123.00

0160 STRUCTURE EXCAVATION CMO 3 246.000

0.000

206-00000  
 

440.000

CY  

7.50000 1,845.00246.000

0.00

0165 STRUCTURE BACKFILL (CLASS 1) CMO 3 195.600

0.000

206-00100  
 

507.600

CY  

23.00000 4,498.80195.600

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TOPSOIL 0.000

0.000

207-00205  
 

713.000

CY  

38.70000 0.000.000

0.00

0175 STOCKPILE TOPSOIL 6,789.000

0.000

207-00210  
 

12,590.000

CY  

3.75000 25,458.756,789.000

0.00

0180 STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

370.000

CY  

5.65000 0.000.000

0.00

0185 TOPSOIL (SPECIAL) 0.000

0.000

207-00405  
 

12,629.000

CY  

17.25000 0.000.000

0.00

0190 SILT DIKE 0.000

0.000

208-00001  
 

714.000

LF  

5.90000 0.000.000

0.00

0195 EROSION LOG 0.000

0.000

208-00005  
 

0.000

LF  

8.10000 0.000.000

0.00

0200 SILT FENCE 2,481.000

139.000

208-00020  
 

2,858.000

LF  

2.20000 5,764.002,620.000

305.80

0205 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

15.000

EACH

190.00000 0.000.000

0.00

0210 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

5,775.00000 0.000.000

0.00

0215 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

8,080.00000 0.000.000

0.00

0220 EROSION CONTROL SUPERVISOR 0.000

0.265

208-00200  
 

0.265

L S 

3,930.00000 1,041.450.265

1,041.45
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *WATER (LANDSCAPING) 0.000

0.000

209-00100  
 

0.000

MGAL

165.00000 0.000.000

0.00

0230 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,945.000

0.000

209-00600  
 

1,945.000

GAL 

0.55000 1,069.751,945.000

0.00

0235 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

5.000

EACH

465.00000 0.000.000

0.00

0240 *RESET LUMINAIRE 0.000

0.000

210-00760  
 

2.000

EACH

440.00000 0.000.000

0.00

0245 *RESET GROUND SIGN 5.000

0.000

210-00810  
 

50.000

EACH

165.00000 825.005.000

0.00

0250 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

14.000

EACH

1,100.00000 0.000.000

0.00

0255 *RESET TRAFFIC SIGNAL POLE 0.000

0.000

210-00840  
 

2.000

EACH

3,520.00000 0.000.000

0.00

0260 *RESET PEDESTRIAN PUSH BUTTON 0.000

0.000

210-00860  
 

4.000

EACH

110.00000 0.000.000

0.00

0265 *RESET PEDESTRIAN SIGNAL HEAD 0.000

0.000

210-00865  
 

4.000

EACH

880.00000 0.000.000

0.00

0270 *RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

10.45000 0.000.000

0.00

0275 ADJUST STRUCTURE 0.000

0.000

210-04000  
 

1.000

EACH

1,245.00000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ADJUST MANHOLE 1.000

0.000

210-04010  
 

4.000

EACH

295.00000 295.001.000

0.00

0285 MODIFY MANHOLE 0.000

0.000

210-04015  
 

1.000

EACH

1,040.00000 0.000.000

0.00

0290 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

7.000

EACH

150.00000 0.000.000

0.00

0295 *SEEDING (NATIVE) 0.000

0.000

212-00005  
 

424.480

LB  

30.25000 0.000.000

0.00

0300 *SEEDING (SHRUBS) 0.000

0.000

212-00025  
 

0.000

LB  

70.00000 0.000.000

0.00

0305 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

ACRE

1,640.00000 0.000.000

0.00

0310 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

26.310

ACRE

1,020.00000 0.000.000

0.00

0315 *MULCHING (WOOD CHIP) 0.000

0.000

213-00008  
 

0.000

CF  

12.65000 0.000.000

0.00

0320 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

5,788.000

LB  

2.00000 0.000.000

0.00

0325 *PLANT (BALL AND BURLAP) 0.000

0.000

214-00155  
 

0.000

EACH

260.00000 0.000.000

0.00

0330 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000

0.000

214-00310  
 

0.000

EACH

18.20000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

0.000

EACH

37.00000 0.000.000

0.00

0340 *SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

3,807.030

SY  

2.30000 0.000.000

0.00

0345 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

8.500

HOUR

135.00000 0.000.000

0.00

0350 *AGGREGATE BASE COURSE (CLASS 6) 14,326.180

1,211.950

304-06000  
 

32,259.910

TON 

13.20000 205,103.3215,538.130

15,997.74

0350 MATERIAL ALLOWANCE ABC (CL-6) 11,051.822

-1,211.951TON 

6.50000 63,959.169,839.871

-7,877.68

0355 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 229.500

284.370

403-00720  
 

1,070.950

TON 

110.00000 56,525.70513.870

31,280.70

0360 *HOT BITUMINOUS PAVEMENT (GRADING SX) (86) 7,183.800

1,848.200

403-33400  
 

30,465.970

TON 

35.00000 316,120.009,032.000

64,687.00

0365 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

44.130

411-03342  
 

800.740

TON 

340.00000 15,004.2044.130

15,004.20

0370 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 394.190

58.410

411-03352  
 

870.540

TON 

235.00000 106,361.00452.600

13,726.35

0375 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

187.000

411-10255  
 

4,279.000

GAL 

1.20000 224.40187.000

224.40

0380 *LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

1.90000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *CONCRETE PAVEMENT (12 INCH) 211.000

0.000

412-01200  
 

1,444.000

SY  

80.00000 16,880.00211.000

0.00

0390 GEOTEXTILE (SEPARATOR) (CLASS A) 53,880.000

1,199.000

420-00130  
 

102,896.000

SY  

0.82000 45,164.7855,079.000

983.18

0390 MATERIAL ALLOWANCE GEOTEXTILE SEPARATOR (CL-A) 32,360.000

-1,199.000SY  

0.36000 11,217.9631,161.000

-431.64

0395 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) 0.000

0.000

504-03311  
 

0.000

L S 

56,000.00000 0.000.000

0.00

0400 DRY RUBBLE SLOPE AND DITCH PAVING 0.000

0.000

507-00200  
 

87.000

CY  

135.00000 0.000.000

0.00

0405 PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

0.000

LF  

90.00000 0.000.000

0.00

0410 *WATERPROOFING (MEMBRANE) 130.000

0.000

515-00120  
 

269.000

SY  

13.00000 1,690.00130.000

0.00

0415 *DAMPPROOFING (ASPHALT) 0.000

0.000

516-00000  
 

170.000

SY  

11.40000 0.000.000

0.00

0420 WATERSTOP (6 INCH) 77.000

0.000

518-00106  
 

138.500

LF  

9.50000 731.5077.000

0.00

0425 CONCRETE CLASS D (BOX CULVERT) CMO 3 158.000

0.000

601-03030  
 

315.000

CY  

330.00000 52,140.00158.000

0.00

0430 *REINFORCING STEEL CMO 3 17,191.000

0.000

602-00000  
 

32,277.000

LB  

0.50000 8,595.5017,191.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *REINFORCING STEEL (EPOXY COATED) 23,427.000

0.000

602-00020  
 

41,448.000

LB  

0.60000 14,056.2023,427.000

0.00

0440 18 INCH REINFORCED CONCRETE PIPE 10.000

24.000

603-01180  
 

275.000

LF  

90.00000 3,060.0034.000

2,160.00

0445 24 INCH REINFORCED CONCRETE PIPE 783.000

0.000

603-01240  
 

1,499.500

LF  

46.00000 36,018.00783.000

0.00

0450 30 INCH REINFORCED CONCRETE PIPE 612.900

1,457.500

603-01300  
 

2,070.400

LF  

55.00000 113,872.002,070.400

80,162.50

0455 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 197.000

0.000

603-02240  
 

393.100

LF  

65.00000 12,805.00197.000

0.00

0460 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 53.000

0.000

603-02300  
 

53.000

LF  

92.00000 4,876.0053.000

0.00

0465 18 INCH REINFORCED CONCRETE END SECTION 1.000

2.000

603-05018  
 

3.000

EACH

375.00000 1,125.003.000

750.00

0470 24 INCH REINFORCED CONCRETE END SECTION 8.000

0.000

603-05024  
 

10.000

EACH

455.00000 3,640.008.000

0.00

0475 30 INCH REINFORCED CONCRETE END SECTION 2.000

1.000

603-05030  
 

3.000

EACH

695.00000 2,085.003.000

695.00

0480 30X19 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 
DAMAGED END SECTION - NO REMOVAL

3.000

0.000

603-05124  
 

6.500

EACH

465.00000 1,395.003.000

0.00

0485 38X24 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 2.000

0.000

603-05130  
 

2.000

EACH

545.00000 1,090.002.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 6 INCH CORRUGATED STEEL PIPE 96.000

0.000

603-10060  
 

568.000

LF  

22.50000 2,160.0096.000

0.00

0495 18 INCH CORRUGATED STEEL PIPE 28.000

0.000

603-10180  
 

68.000

LF  

115.00000 3,220.0028.000

0.00

0500 24 INCH CORRUGATED STEEL PIPE 0.000

153.000

603-10240  
 

203.000

LF  

55.00000 8,415.00153.000

8,415.00

0505 18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

4.000

EACH

170.00000 340.002.000

0.00

0510 24 INCH STEEL END SECTION 0.000

4.000

603-30024  
 

4.000

EACH

210.00000 840.004.000

840.00

0515 8 INCH PLASTIC PIPE 0.000

0.000

603-50008  
 

0.000

LF  

60.00000 0.000.000

0.00

0520 12 INCH PLASTIC PIPE 3,697.000

0.000

603-50012  
 

3,697.000

LF  

30.00000 110,910.003,697.000

0.00

0525 INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

13.000

EACH

1,800.00000 1,800.001.000

0.00

0530 INLET TYPE R  L 5 (5 FOOT) 1.000

1.000

604-19105  
 

5.000

EACH

3,200.00000 6,400.002.000

3,200.00

0535 INLET TYPE R  L 10 (5 FOOT) 0.000

0.000

604-19205  
 

2.000

EACH

4,600.00000 0.000.000

0.00

0540 INLET TYPE R SPECIAL (5 FOOT) 0.000

0.000

604-19405  
 

1.000

EACH

4,600.00000 0.000.000

0.00
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PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 MANHOLE SLAB BASE (5 FOOT) 0.000

2.000

604-30005  
 

3.000

EACH

1,900.00000 3,800.002.000

3,800.00

0550 MANHOLE SLAB BASE (10 FOOT) 5.000

2.000

604-30010  
 

9.000

EACH

2,300.00000 16,100.007.000

4,600.00

0555 MANHOLE SLAB BASE (15 FOOT) 12.000

1.000

604-30015  
 

14.000

EACH

3,800.00000 49,400.0013.000

3,800.00

0560 MANHOLE SLAB BASE (20 FOOT) 1.000

0.000

604-30020  
 

1.000

EACH

5,600.00000 5,600.001.000

0.00

0565 *MANHOLE SPECIAL (10 FOOT) 5.000

1.000

604-39010  
 

7.000

EACH

5,500.00000 33,000.006.000

5,500.00

0570 PIPE EDGE DRAIN 0.000

0.000

605-82100  
 

0.000

LF  

10.60000 0.000.000

0.00

0575 GEOCOMPOSITE DRAIN WITHOUT PIPE 0.000

0.000

605-83001  
 

35.000

SY  

15.00000 0.000.000

0.00

0580 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,034.000

LF  

16.60000 0.000.000

0.00

0585 *GUARDRAIL TYPE 4 (STYLE CA) 0.000

0.000

606-00420  
 

908.000

LF  

55.00000 0.000.000

0.00

0590 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

690.00000 0.000.000

0.00

0595 *END ANCHORAGE TYPE 3F 0.000

0.000

606-01360  
 

0.000

EACH

2,750.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0600 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

3.000

EACH

2,270.00000 0.000.000

0.00

0605 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

6.000

EACH

1,500.00000 0.000.000

0.00

0610 *END POST 0.000

0.000

607-00005  
 

3.000

EACH

225.00000 0.000.000

0.00

0615 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

11.000

EACH

290.00000 0.000.000

0.00

0620 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000

0.000

607-11300  
 

2,750.000

LF  

3.00000 0.000.000

0.00

0625 *FENCE (TEMPORARY) 7,979.000

890.000

607-11580  
 

9,000.000

LF  

1.65000 14,633.858,869.000

1,468.50

0630 *FENCE CHAIN LINK (SPECIAL) 0.000

0.000

607-53005  
 

92.000

LF  

22.00000 0.000.000

0.00

0635 *FENCE CHAIN LINK (72 INCH) 0.000

51.500

607-53172  
 

160.000

LF  

20.00000 1,030.0051.500

1,030.00

0640 *24 FOOT GATE DOUBLE (CHAIN LINK) 0.000

0.000

607-60274  
 

1.000

EACH

940.00000 0.000.000

0.00

0645 *CONCRETE SIDEWALK 20.200

80.000

608-00000  
 

429.700

SY  

50.00000 5,010.00100.200

4,000.00

0650 *CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

768.000

SY  

50.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0655 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

43.700

SY  

65.00000 0.000.000

0.00

0660 *CONCRETE BIKEWAY (6 INCH) 4,062.400

0.000

608-00026  
 

9,160.400

SY  

41.30000 167,777.124,062.400

0.00

0665 *CURB AND GUTTER TYPE 2 (SECTION I-B) 5,302.500

0.000

609-21010  
 

8,741.500

LF  

19.00000 100,747.505,302.500

0.00

0670 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

3,651.500

LF  

22.00000 0.000.000

0.00

0675 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,583.000

120.000

609-21021  
 

2,388.500

LF  

22.00000 37,466.001,703.000

2,640.00

0680 *CURB TYPE 4 (SECTION B) 0.000

0.000

609-40010  
 

127.500

LF  

24.00000 0.000.000

0.00

0685 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

17,563.000

SF  

7.50000 0.000.000

0.00

0690 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

143.000

EACH

16.50000 0.000.000

0.00

0695 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

86.000

EACH

17.60000 0.000.000

0.00

0700 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

6.000

EACH

22.00000 0.000.000

0.00

0705 *2 INCH ELECTRICAL CONDUIT 12,962.000

3,266.000

613-00200  
 

20,318.000

LF  

5.50000 89,254.0016,228.000

17,963.00
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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0705 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUIT 7,038.000

-3,266.000LF  

0.50000 1,886.003,772.000

-1,633.00

0710 *4 INCH ELECTRICAL CONDUIT 204.000

0.000

613-00400  
 

384.000

LF  

27.50000 5,610.00204.000

0.00

0715 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 32,370.000

7,872.000

613-00404  
 

44,906.000

LF  

17.60000 708,259.2040,242.000

138,547.20

0715 MATERIAL ALLOWANCE 4 INCH CONDUIT ( MULTIDUCT) -4.894

0.000LF  

1.53671 -7.52-4.894

0.00

0720 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 597.000

0.000

613-01075  
 

1,160.000

LF  

4.40000 2,626.80597.000

0.00

0725 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 700.000

0.000

613-01200  
 

1,044.500

LF  

11.00000 7,700.00700.000

0.00

0730 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,354.000

0.000

613-01300  
 

2,826.500

LF  

16.50000 22,341.001,354.000

0.00

0735 *DIRECT-BURIAL CABLE 704.000

0.000

613-05000  
 

2,014.000

LF  

11.00000 7,744.00704.000

0.00

0740 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

1,650.00000 0.000.000

0.00

0745 *LUMINAIRE FLUORESCENT (TUNNEL) 0.000

0.000

613-12000  
 

18.000

EACH

1,100.00000 0.000.000

0.00

0745 MATERIAL ALLOWANCE LUMINAIRE FL(TUNNEL) 0.000

0.000EACH

116.00000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001
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QUANTITY/
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AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

0750 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 0.000

0.000

613-30005  
 

11.000

EACH

1,980.00000 0.000.000

0.00

0755 *LIGHT STANDARD METAL (35 FOOT) 0.000

0.000

613-34350  
 

3.000

EACH

2,860.00000 0.000.000

0.00

0755 MATERIAL ALLOWANCE LIGHT STANDARD METAL (35') 0.000

0.000EACH

1,600.00000 0.000.000

0.00

0760 *CONCRETE FOUNDATION PAD 4.000

0.000

613-40000  
 

15.000

EACH

990.00000 3,960.004.000

0.00

0765 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

2.000

EACH

9,350.00000 0.000.000

0.00

0765 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

0.000EACH

2,637.50000 0.000.000

0.00

0770 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

1.000

EACH

550.00000 0.000.000

0.00

0775 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 0.000

0.000

613-70150  
 

5.000

EACH

880.00000 0.000.000

0.00

0780 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

239.350

SF  

21.00000 0.000.000

0.00

0785 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

75.500

SF  

24.00000 0.000.000

0.00

0790 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

280.000

SF  

30.00000 0.000.000

0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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0795 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

392.500

LF  

13.50000 0.000.000

0.00

0800 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

201.500

LF  

40.00000 0.000.000

0.00

0805 *PROGRAMMABLE TRAFFIC SIGNAL FACE 0.000

0.000

614-70000  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0805 MATERIAL ALLOWANCE PROGRAMMABLE TRAFFIC SIGNAL FACE 0.000

0.000EACH

1,580.00000 0.000.000

0.00

0810 *PEDESTRIAN SIGNAL FACE (16) CMO 4 0.000

0.000

614-70117  
 

0.000

EACH

1,320.00000 0.000.000

0.00

0815 *TRAFFIC SIGNAL FACE (12-12-12) CMO 4 0.000

0.000

614-70336  
 

7.000

EACH

1,100.00000 0.000.000

0.00

0815 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 0.000

0.000EACH

384.90000 0.000.000

0.00

0820 *TRAFFIC SIGNAL FACE (12-12-12-12-12) CMO 4 0.000

0.000

614-70560  
 

0.000

EACH

2,200.00000 0.000.000

0.00

0825 *FIRE PREEMPTION UNIT CMO 4 0.000

0.000

614-72864  
 

0.000

EACH

4,950.00000 0.000.000

0.00

0830 *PEDESTRIAN INTERVAL TIMER 0.000

0.000

614-72865  
 

4.000

EACH

1,320.00000 0.000.000

0.00

0835 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000

614-72871  
 

0.000

LF  

14.00000 0.000.000

0.00
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0840 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO WAVE TY PE) 0.000

0.000

614-72884  
 

0.000

EACH

7,150.00000 0.000.000

0.00

0845 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 0.000

0.000

614-72885  
 

0.000

EACH

7,150.00000 0.000.000

0.00

0850 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

0.000

EACH

22,000.00000 0.000.000

0.00

0850 MATERIAL ALLOWANCE INTERSECTION DETECTION 
SYSTEM(CAMERA)

0.000

1.000EACH

23,511.00000 23,511.001.000

23,511.00

0850 MATERIAL ALLOWANCE DIRECT BURIED CABLE 0.000

3,700.000LF  

1.14500 4,236.503,700.000

4,236.50

0855 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 0.000

0.000

614-75560  
 

0.000

EACH

550.00000 0.000.000

0.00

0860 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

4.000

EACH

12,650.00000 0.000.000

0.00

0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL -LIGHT POLE S TEEL 0.000

0.000EACH

12,650.00000 0.000.000

0.00

0865 *TRAFFIC SIGNAL MAST ARM STEEL 0.000

0.000

614-83000  
 

1.000

EACH

3,080.00000 0.000.000

0.00

0865 MATERIAL ALLOWANCE TRAFFIC SIGNAL MAST ARM STEEL 0.000

0.000EACH

2,240.00000 0.000.000

0.00

0870 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000

0.000

614-84000  
 

1.000

EACH

1,980.00000 0.000.000

0.00
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0875 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) CMO 4 0.000

0.000

614-86240  
 

0.000

EACH

49,500.00000 0.000.000

0.00

0875 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER(TYPE 170) 0.000

0.000EACH

460.00000 0.000.000

0.00

0880 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

1,650.00000 0.000.000

0.00

0885 4 INCH DUCTILE IRON PIPE 0.000

0.000

619-06040  
 

0.000

LF  

135.00000 0.000.000

0.00

0890 6 INCH DUCTILE IRON PIPE 8.000

59.000

619-06060  
 

109.000

LF  

42.35000 2,837.4567.000

2,498.65

0895 8 INCH DUCTILE IRON PIPE 763.500

4.000

619-06080  
 

1,224.000

LF  

33.65000 25,826.38767.500

134.60

0900 18 INCH DUCTILE IRON PIPE 434.000

1,554.200

619-06180  
 

5,859.300

LF  

66.00000 131,221.201,988.200

102,577.20

0900 MATERIAL ALLOWANCE 18" DUCTILE IRON PIPE 5,415.997

-1,554.209LF  

28.12683 108,619.853,861.788

-43,714.98

0905 18 INCH WELDED STEEL PIPE 101.000

0.000

619-10180  
 

101.000

LF  

70.00000 7,070.00101.000

0.00

0910 30 INCH WELDED STEEL PIPE 40.000

138.750

619-10300  
 

178.750

LF  

145.00000 25,918.75178.750

20,118.75

0915 *1/2 INCH PLASTIC PIPE 0.000

0.000

619-50040  
 

0.000

LF  

3.10000 0.000.000

0.00
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0920 *1-1/4 INCH PLASTIC PIPE 0.000

0.000

619-50100  
 

1,375.000

LF  

7.30000 0.000.000

0.00

0925 4 INCH GATE VALVE 0.000

0.000

619-75032  
 

0.000

EACH

645.00000 0.000.000

0.00

0930 6 INCH GATE VALVE 1.000

1.000

619-75048  
 

6.000

EACH

700.00000 1,400.002.000

700.00

0935 8 INCH GATE VALVE 2.000

1.000

619-75064  
 

8.000

EACH

910.00000 2,730.003.000

910.00

0940 18 INCH BUTTERFLY VALVE 0.000

5.000

619-76144  
 

14.000

EACH

3,045.00000 15,225.005.000

15,225.00

0945 6 INCH FIRE HYDRANT 1.000

1.000

619-78048  
 

6.000

EACH

2,465.00000 4,930.002.000

2,465.00

0950 *DETOUR PAVEMENT 6,137.000

0.000

621-00450  
 

6,208.000

SY  

25.60000 157,107.206,137.000

0.00

0955 RIDESTOP BUILDING 0.000

0.000

622-11050  
 

6.000

EACH

8,625.00000 0.000.000

0.00

0955 MATERIAL ALLOWANCE RIDESTOP BUILDING 6.000

0.000EACH

5,631.66000 33,789.966.000

0.00

0960 *DRIP EMITTER 0.000

0.000

623-00164  
 

0.000

EACH

2.30000 0.000.000

0.00

0965 *1 INCH EMITTER VALVE ASSEMBLY 0.000

0.000

623-00168  
 

3.000

EACH

370.00000 0.000.000

0.00
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0970 *3/4 INCH DRAIN VALVE 0.000

0.000

623-02006  
 

0.000

EACH

100.00000 0.000.000

0.00

0975 *3/4 IN DRIP ZONE CONTROL VALVE 0.000

0.000

623-03004  
 

3.000

EACH

260.00000 0.000.000

0.00

0980 *1 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03108  
 

1.000

EACH

660.00000 0.000.000

0.00

0985 *CONTROL WIRE 24 VOLT 0.000

0.000

623-04000  
 

1,864.000

LF  

0.20000 0.000.000

0.00

0990 *POWER SOURCE WIRE 0.000

0.000

623-04002  
 

0.000

LF  

4.40000 0.000.000

0.00

0995 *3/4 INCH QUICK-COUPLER VALVE 0.000

0.000

623-04006  
 

0.000

EACH

245.00000 0.000.000

0.00

1000 *1-1/4 INCH GATE VALVE 0.000

0.000

623-05010  
 

1.000

EACH

195.00000 0.000.000

0.00

1005 *8 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08108  
 

0.000

EACH

3,440.00000 0.000.000

0.00

1010 *IRRIGATION ASSEMBLY 0.000

0.000

623-09905  
 

1.000

EACH

4,660.00000 0.000.000

0.00

1015 *CONSTRUCTION SURVEYING 0.701

0.120

625-00000  
 

1.000

L S 

360,000.00000 295,560.000.821

43,200.00

1020 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

790,000.00000 790,000.001.000

316,000.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 *PAVEMENT MARKING PAINT 381.000

0.000

627-00001  
 

381.000

GAL 

60.00000 22,860.00381.000

0.00

1030 *EPOXY PAVEMENT MARKING 190.000

0.000

627-00005  
 

219.000

GAL 

145.00000 27,550.00190.000

0.00

1035 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 240.000

0.000

627-00025  
 

240.000

LF  

1.65000 396.00240.000

0.00

1040 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 180.000

0.000

627-00026  
 

180.000

LF  

3.30000 594.00180.000

0.00

1045 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

3,651.000

627-01000  
 

22,751.000

SF  

7.85000 28,660.353,651.000

28,660.35

1050 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

1,123.500

SF  

16.50000 0.000.000

0.00

1055 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

76.000

0.000

627-30330  
 

1,850.000

SF  

7.70000 585.2076.000

0.00

1060 *FLAGGING 9,832.750

2,932.250

630-00000  
 

30,892.500

HOUR

24.00000 306,360.0012,765.000

70,374.00

1065 *TRAFFIC CONTROL SUPERVISOR 167.000

41.000

630-00002  
 

339.000

DAY 

330.00000 68,640.00208.000

13,530.00

1070 *TRAFFIC CONTROL INSPECTION 90.000

12.000

630-00007  
 

137.000

DAY 

95.00000 9,690.00102.000

1,140.00

1075 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.500

0.000

630-80336  
 

7.000

EACH

1,100.00000 3,850.003.500

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.500

0.000

630-80341  
 

23.000

EACH

275.00000 3,162.5011.500

0.00

1085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.500

0.000

630-80342  
 

53.000

EACH

275.00000 7,287.5026.500

0.00

1090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

275.00000 825.003.000

0.00

1095 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 76.500

0.000

630-80344  
 

153.000

SF  

40.00000 3,060.0076.500

0.00

1100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

5,500.00000 0.000.000

0.00

1105 *DRUM CHANNELIZING DEVICE 225.500

0.000

630-80360  
 

451.000

EACH

195.00000 43,972.50225.500

0.00

1110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 3.000

0.000

630-80363  
 

6.000

EACH

195.00000 585.003.000

0.00

1115 CONCRETE BARRIER (TEMPORARY) 3,295.000

0.000

630-80370  
 

6,670.000

LF  

28.00000 92,260.003,295.000

0.00

1120 *PORTABLE WATER FILLED BARRIER (TEMPORARY) 0.000

0.000

630-80377  
 

0.000

LF  

100.00000 0.000.000

0.00

1125 *TRAFFIC CONE 132.000

0.000

630-80380  
 

264.000

EACH

33.00000 4,356.00132.000

0.00

1130 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL)  
(TEMPORARY) 

2.000

0.000

630-85006  
 

4.000

EACH

8,250.00000 16,500.002.000

0.00



CONTID: C12271         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1140 F/A OJT PILOT 384.000

0.000

700-70022  
 

384.000

F A 

1.00000 384.00384.000

0.00

1145 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

1150 F/A QUALITY INCENTIVE PAYMENT 0.000

-7,094.920

700-70025  
 

-18,899.730

F A 

1.00000 -7,094.92-7,094.920

-7,094.92

1155 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1160 F/A FURNISH GEOTECHNICAL INSTRUMENTATION 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00

1165 F/A MAINTAIN IRRIGATION WATER FLOW 0.000

0.000

700-70120  
 

0.000

F A 

1.00000 0.000.000

0.00

1185 ADDED ITEM (DOLLAR)/ MCR LINE 1 OVERWEIGHT TRUCKS 
PRICE REDUCTION

-20.000

-20.000

900-00006  
 

-40.000

DOL 

1.00000 -40.00-40.000

-20.00

1190 *ADDED ITEM (EACH)/ MCR LINE 2 - INSTALL SUPERD UCT 
DELINEATORS

34.000

0.000

900-00007  
 

34.000

EACH

60.00000 2,040.0034.000

0.00

1195 ADDED ITEM (EACH)/ MCR LINE 3 - RELOCATE SUPERDUCT 
DELINEATORS

0.000

0.000

900-00007  
 

0.000

EACH

30.00000 0.000.000

0.00

1200 ADDED ITEM (MONTH)/ MCR LINE 4  TEMP. LIGHT PLANT 
(MONTHLY)

5.500

0.000

900-00019  
 

5.500

MON 

1,740.00000 9,570.005.500

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1205 ADDED ITEM (FOOT)/ MCR LINE 5 PORTABLE WATER FILLED  
BARRIER (TEMP)(SPECIAL)

468.000

0.000

900-00012  
 

468.000

LF  

135.00000 63,180.00468.000

0.00

1210 GUTTER TY 2 SPECIAL 12.000

0.000

609-24000  
 

12.000

LF  

60.00000 720.0012.000

0.00

1215 ADDED ITEM (LUMP SUM)/ MCR LINE 7 - CONDUIT CROSSIN G 1.000

0.000

900-00014  
 

1.000

L S 

6,805.34000 6,805.341.000

0.00

1220 ADDED ITEM (LUMP SUM)/ MCR LINE 8 MULTI-DUCT CROSSI NG 
OF STAGE ROAD

1.000

0.000

900-00014  
 

1.000

L S 

8,000.00000 8,000.001.000

0.00

1225 ADDED ITEM (LUMP SUM)/ MCR LINE 9 MULTI-DUCT CROSSI NG 
STA. 906+85

0.500

0.000

900-00014  
 

1.000

L S 

13,000.00000 6,500.000.500

0.00

1230 ADDED ITEM (SQUARE FOOT)/ MCR LINE 10 - TEMPORARY 
PAVEMENT MARKING PRE-FORMED SYMBOL

77.500

0.000

900-00021  
 

77.500

SF  

13.00000 1,007.5077.500

0.00

1235 ADDED ITEM (LUMP SUM)/ MCR LINE 11 MOBILIZATION FOR  
ASPHALT PLANING

1.000

0.000

900-00014  
 

1.000

LS  

1,530.00000 1,530.001.000

0.00

1240 ADDED ITEM (LUMP SUM)/ TEMPORARY TRAFFIC SIGNAL CMO  4 0.964

0.036

900-00014  
 

1.000

L S 

155,008.50000 155,008.501.000

5,580.31

1250 ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR PRE-HEATING  
HIGHWAY  MCR LI. 12

1.000

0.000

900-00014  
 

1.000

L S 

1,300.00000 1,300.001.000

0.00

1255 ADDED ITEM (FOOT)/ CURB TYPE 2, 9" BARRIER MCR LINE  13 223.000

0.000

900-00012  
 

223.000

LF  

43.50000 9,700.50223.000

0.00

1260 ADDED ITEM (LUMP SUM)/ MCR LINE 14 - SCREENED ROCK BF 
- F.O.

1.000

0.000

900-00014  
 

1.000

L S 

11,854.00000 11,854.001.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1265 ADDED ITEM (LUMP SUM)/ MCR LINE 15 - TEMP. LIGHT PO LE 
STA. 902

1.000

0.000

900-00014  
 

1.000

L S 

1,198.00000 1,198.001.000

0.00

1270 ADDED ITEM (LUMP SUM)/ MCR LINE 16 - TEMP. LIGHT PO LE 
STA. 809

1.000

0.000

900-00014  
 

1.000

L S 

581.00000 581.001.000

0.00

1280 ADDED ITEM (DOLLAR)/ UTLILICON  LIEN  CO 22 -50,000.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -50,000.00-50,000.000

0.00

1285 ADDED ITEM (LUMP SUM)/ UTILICON DISPUTE SETTLEMENT MCR
LINE 17

0.000

1.000

900-00014  
 

1.000

L S 

35,000.00000 35,000.001.000

35,000.00

1290 ADDED ITEM (LUMP SUM)/ TEMPORARY BIKE PATH B MCR LI NE 
18

0.000

1.000

900-00014  
 

1.000

L S 

3,052.00000 3,052.001.000

3,052.00

1295 ADDED ITEM (LUMP SUM)/ MCR LINE 19 ADD'L. DEPTH FOR  
MULTI-DUCT

0.000

1.000

900-00014  
 

1.000

L S 

11,984.31000 11,984.311.000

11,984.31

1300 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATIONS

0.000

-4,650.000

900-00006  
 

-8,250.000

DOL 

1.00000 -4,650.00-4,650.000

-4,650.00

1305 ADDED ITEM (LUMP SUM)/ MCR LINE 20 OT FOR TEMP. SIG NAL
INSTALLATION

0.000

1.000

900-00014  
 

1.000

L S 

3,885.00000 3,885.001.000

3,885.00

1310 RES END SECTION MCR LINE 21 RE-SET END SECTION 0.000

0.000

210-00015  
 

1.000

EACH

446.20000 0.000.000

0.00

1315 12 IN CSP 12 INCH CORRUGATED STEEL PIPE MCR LIN E 22 0.000

0.000

603-10120  
 

64.000

LF  

100.00000 0.000.000

0.00

1320 12 IN SES 12 INCH CORRUGATED STEEL PIPE MCR LIN E 23 0.000

0.000

603-30012  
 

2.000

EACH

170.00000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1715 ADDED ITEM (WEEK)/ MCR LI. 24 PORTABLE VARIABLE 
MESSAGE SIGN

0.000

0.000

900-00026  
 

16.600

WK  

1,200.00000 0.000.000

0.00

1720 1-1/2 IN PLASTIC PIPE MCR LI. 25, 11/2" DIAMETE R 
PLASTIC IRRIGATION PIPE

0.000

0.000

619-50120  
 

188.000

LF  

9.00000 0.000.000

0.00

1730 ADDED ITEM (LUMP SUM)/ MCR LI. 26 WETLANDS MONITORI NG 
EQUIPMENT

0.000

0.000

900-00014  
 

1.000

L S 

7,846.00000 0.000.000

0.00

1735 MEDIAN TERMINAL MCR LI. 27 - GUARDRAIL,MEDIAN T ERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

4,566.00000 0.000.000

0.00

1740 ADDED ITEM (LUMP SUM)/ MCR LI. 28 - INTERSECTION 
DETECTION SYSTEM (5CAMERA)

0.000

0.000

900-00014  
 

1.000

L S 

36,663.00000 0.000.000

0.00

1745 ADDED ITEM (LUMP SUM)/ MCR LI.29 - INTERSECTION 
DETECTION SYSTEM (6 CAMERA)

0.000

0.000

900-00014  
 

1.000

L S 

43,995.60000 0.000.000

0.00

1750 ADDED ITEM (LUMP SUM)/ MCR LI. 30 ADDN'L. COST FOR 
MULTI-DUCT ( LETTER 24 SEPT. 01)

0.000

0.000

900-00014  
 

1.000

L S 

33,118.11000 0.000.000

0.00

1755 MULCHING (HYDRAULIC) MCR LI. 31, HYDRO MULCH 0.000

0.000

213-00011  
 

13.200

ACRE

1,397.80000 0.000.000

0.00

1765 ADDED ITEM (DOLLAR)/ MCR LI. 32-ADD'L. TO LINE 
30-MULTI-DUCT

0.000

0.000

900-00006  
 

10,832.760

DOL 

1.00000 0.000.000

0.00

1770 ADDED ITEM (LUMP SUM)/ MCR LI. 33-UTILICON ITS CRED IT 0.000

0.000

900-00014  
 

-9,374.360

L S 

1.00000 0.000.000

0.00

1775 ADDED ITEM (LUMP SUM)/ MCR LI. 34- SANITARY SEWER M H'S
NOT USED

0.000

0.000

900-00014  
 

1.000

L S 

3,335.00000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1780 DELIN (TY I) (BARRIER) MCR LINE 35 - DELINEATOR  (TY 
I)(BARRIER)

0.000

0.000

612-00021  
 

10.000

EACH

33.00000 0.000.000

0.00

1785 F/A MCR LINE 36 - VMF ACCESS ROAD 0.000

0.000

700-70035  
 

1.000

F A 

4,514.00000 0.000.000

0.00

1790 STRUCT CONC STAIN MCR LINE 37 - CONCRETE STAIN 0.000

0.000

601-40401  
 

0.000

SF  

5,141.41000 0.000.000

0.00

1800 ADDED ITEM (LUMP SUM)/ MCR LINE 37 - CONCRETE STAIN 0.000

0.000

900-00014  
 

1.000

L S 

5,141.41000 0.000.000

0.00

1805 RES TRAF SIG CONTROL+CAB MCR LINE 39 - RESET TR AFFIC 
SIGNAL CONTROLLER

0.000

0.000

210-00848  
 

1.000

EACH

1,320.00000 0.000.000

0.00

1810 RES FIRE PREEMPT UNIT MCR LINE 40 - RESET FIRE 
PREEMPTION UNIT

0.000

0.000

210-00867  
 

4.000

EACH

440.00000 0.000.000

0.00

1815 F/A MCR LINE 41 - DRAINAGE CORRECTION ST. 890L 0.000

0.000

700-70034  
 

13,756.290

F A 

1.00000 0.000.000

0.00

1820 F/A MCR LINE 42 - OWL CR. RD. SIGNAL RECONFIG. 0.000

0.000

700-70034  
 

4,364.820

F A 

1.00000 0.000.000

0.00

1825 F/A MCR LINE 43 - DRAINAGE CORRECTION @ 904 0.000

0.000

700-70034  
 

66,811.830

F A 

1.00000 0.000.000

0.00

1830 F/A MCR LINE 44 - SANITARY SEWER INSULATION - S EE 
REF.# 1875

0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

1840 ADDED ITEM (SQUARE YARD)/ MCR LINE 46 - NON-COLORED  
CONCRETE PRICE REDUCTION

0.000

0.000

900-00022  
 

-148.000

SY  

4.67000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1845 F/A MCR LINE 47 - WATER LINE TIE-IN AT BMC 0.000

0.000

700-70034  
 

1,766.000

F A 

1.00000 0.000.000

0.00

1850 F/A MCR LINE 48 - EXCAVATION OF EMBANKMENT FOR WETLAND
DRAIN

0.000

0.000

700-70034  
 

4,525.000

F A 

1.00000 0.000.000

0.00

1855 F/A MCR LINE 49 - INSTALL 8" TAP TO 24" 0.000

0.000

700-70034  
 

2,594.000

F A 

1.00000 0.000.000

0.00

1860 F/A MCR LINE 50 - 15" TIE-IN TO MANHOLE @ STA. 865LT. 0.000

0.000

700-70034  
 

987.000

F A 

1.00000 0.000.000

0.00

1865 ADDED ITEM (LUMP SUM)/ MCR LINE 51 - ELECTRICAL REP AIR
FOR WATER LINE VAULT

0.000

0.000

900-00014  
 

1.000

L S 

1,489.00000 0.000.000

0.00

1870 ADDED ITEM (LUMP SUM)/ MCR LINE 52 - MOVE TRAFFIC 
HEADS AT ABC INTERSECTION

0.000

0.000

900-00014  
 

1.000

L S 

1,072.00000 0.000.000

0.00

1935 ADDED ITEM (LUMP SUM)/ MCR LINE 64 - TYPE C CLOSED 
MESH INLET GRATES

0.000

0.000

900-00014  
 

1.000

L S 

1,139.00000 0.000.000

0.00

1940 F/A MCR LINE 65 - ABANDON VAULT AND PUMPING 0.000

0.000

700-70034  
 

3,003.000

F A 

1.00000 0.000.000

0.00

1945 SEEDING (SHRUBS) MCR LINE 66 - SEEDING (SHRUBS)  CITY 
OF ASPEN MIX

0.000

0.000

212-00025  
 

650.010

LB  

45.91000 0.000.000

0.00

1955 F/A MCR LINE 68 - REPAIR 6 INCH SLEEVES @ STA. 836+00 0.000

0.000

700-70034  
 

2,169.000

F A 

1.00000 0.000.000

0.00

1960 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 0.000

0.000

625-00001  
 

89.000

HOUR

100.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1975 F/A MCR LINE 70 - RE-CONFIGURE OWL CREEK SIG/IN STALL 
PHOTOCELLS

0.000

0.000

700-70034  
 

4,106.650

F A 

1.00000 0.000.000

0.00

1980 F/A MCR LINE 71 - TEMPORARY BIKE PATH 0.000

0.000

700-70034  
 

2,260.000

F A 

1.00000 0.000.000

0.00

1985 ADDED ITEM (LUMP SUM)/ MCR LINE 72 - REMOBILIZATION  
DUE TO RCP/WATERLINE CONFLICT

0.000

0.000

900-00014  
 

1.000

L S 

883.00000 0.000.000

0.00

1990 ADDED ITEM (LUMP SUM)/ MCR LINE 73- UNUSED 
INTERSECTION DETECTION SYSTEM (CAMERA)

0.000

0.000

900-00014  
 

1.000

L S 

28,099.00000 0.000.000

0.00

1995 ADDED ITEM (LUMP SUM)/ MCR LINE 74 - INFRARED HEATI NG 
FOR MERGE ARROWS

0.000

0.000

900-00014  
 

1.000

L S 

1,415.00000 0.000.000

0.00

2000 TOPSOIL MCR LINE75 - TOPSOIL (NATURAL) 0.000

0.000

207-00205  
 

607.000

CY  

12.50000 0.000.000

0.00

2010 ADDED ITEM (LUMP SUM)/ MCR LINE 77 - WATERLINE EXTR AS 0.000

0.000

900-00014  
 

1.000

L S 

28,172.00000 0.000.000

0.00

2015 ADDED ITEM (LUMP SUM)/ MCR LINE 78 - BIKE PATH A 
FRENCH DRAIN

0.000

0.000

900-00014  
 

1.000

L S 

385.00000 0.000.000

0.00

2020 ADDED ITEM (TON)/ MCR LINE 79 - EXTRA WORK (ASPHALT ) 0.000

0.000

900-00024  
 

110.100

TON 

80.00000 0.000.000

0.00

2030 ADDED ITEM (LUMP SUM)/ MCR LINE 81 - ADDITIONAL 
ASPHALT MILLING

0.000

0.000

900-00014  
 

1.000

L S 

6,893.04000 0.000.000

0.00

2035 TOPSOIL (SPEC) MCR LINE 82 - TOPSOIL (SPECIAL) 
SHORTAGE ON SITE

0.000

0.000

207-00405  
 

2,780.000

CY  

19.00000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2040 ADDED ITEM (LUMP SUM)/ CMO #98 SETTLEMENT OF FINAL 
QUANTITIES & ISSUES

0.000

0.000

900-00014  
 

1.000

L S 

250,000.00000 0.000.000

0.00

CAT 6,494,184.471,276,090.3712,590,217.32CURRENT AMT0200 $ $ $

CAT NO0201 NEW OLD STAGE ROAD 

1245 MECH STABILIZED EARTH WALL CMO 3 SEE ITEM NO. 1 725 2,138.000

0.000

504-04100  
 

0.000

SF  

55.00000 117,590.002,138.000

0.00

1325 REM SIDEWALK STAGE ROAD INTERSECTION AT STATION 868+00
 CMO #5

0.000

0.000

202-00200  
 

233.000

SY  

6.95000 0.000.000

0.00

1330 EMB MATL (CIP) STAGE ROAD INTERSECTION AT STATI ON 
868+00  CMO #5

0.000

0.000

203-00060  
 

16,468.000

CY  

5.25000 0.000.000

0.00

1335 EMB MATL (CIP) (SPEC) STAGE ROAD INTERSECTION A T 
STATION 868+00  CMO #5

0.000

0.000

203-00062  
 

665.000

CY  

20.00000 0.000.000

0.00

1340 STR EXCAV STAGE ROAD INTERSECTION AT STATION 86 8+00  
CMO #5

0.000

0.000

206-00000  
 

1,967.000

CY  

7.50000 0.000.000

0.00

1345 STR BKFL (CL 1) STAGE ROAD INTERSECTION AT STAT ION 
868+00  CMO #5

0.000

0.000

206-00100  
 

1,320.000

CY  

23.00000 0.000.000

0.00

1350 SEEDING (NATIVE) STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

212-00006  
 

0.000

ACRE

30.25000 0.000.000

0.00

1355 SEEDING (SHRUBS) STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

212-00025  
 

0.000

LB  

70.00000 0.000.000

0.00

1360 DECIDUOUS SHRUB (1 GAL) STAGE ROAD INTERSECTION  AT 
STATION 868+00  CMO #5

0.000

0.000

214-00310  
 

0.000

EACH

18.20000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1365 DECIDUOUS SHRUB (5 GAL) STAGE ROAD INTERSECTION  AT 
STATION 868+00  CMO #5

0.000

0.000

214-00350  
 

0.000

EACH

37.00000 0.000.000

0.00

1370 ABC (CL 6) STAGE ROAD INTERSECTION AT STATION 868+0 0  
CMO #5

0.000

0.000

304-06000  
 

966.450

TON 

13.20000 0.000.000

0.00

1375 HBP (GR SX) (86) STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

403-33400  
 

277.000

TON 

35.00000 0.000.000

0.00

1380 ASPH CEM (PG 64-28) STAGE ROAD INTERSECTION AT STAT ION
868+00  CMO #5

0.000

0.000

411-03342  
 

5.660

TON 

340.00000 0.000.000

0.00

1385 ASPH CEM (PG 58-28) STAGE ROAD INTERSECTION AT STAT ION
868+00  CMO #5

0.000

0.000

411-03352  
 

9.580

TON 

235.00000 0.000.000

0.00

1390 EMUL ASPH (SS) STAGE ROAD INTERSECTION AT STATI ON 
868+00  CMO #5

0.000

0.000

411-10255  
 

0.000

GAL 

1.20000 0.000.000

0.00

1395 LIQ ASPH MATL (MC-70) STAGE ROAD INTERSECTION A T 
STATION 868+00  CMO #5

0.000

0.000

411-21020  
 

0.000

GAL 

1.90000 0.000.000

0.00

1400 WATERPROOFING (MEMBRANE) STAGE ROAD INTERSECTION AT 
STATION 868+00  CMO #5

0.000

0.000

515-00120  
 

122.000

SY  

13.00000 0.000.000

0.00

1405 DAMPPROOFING (ASPHALT) STAGE ROAD INTERSECTION AT 
STATION 868+00  CMO #5

0.000

0.000

516-00000  
 

179.000

SY  

11.40000 0.000.000

0.00

1410 WATERSTOP (6 IN) STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

518-00106  
 

117.000

LF  

9.50000 0.000.000

0.00

1415 REINF STEEL STAGE ROAD INTERSECTION AT STATION 868+00 
CMO #5

0.000

0.000

602-00000  
 

27,540.000

LB  

0.50000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1420 REINF STEEL (EPOXY) STAGE ROAD INTERSECTION AT STATION
868+00  CMO #5

0.000

0.000

602-00020  
 

34,049.000

LB  

0.60000 0.000.000

0.00

1425 24 IN RCP STAGE ROAD INTERSECTION AT STATION 86 8+00  
CMO #5

0.000

0.000

603-01240  
 

403.500

LF  

46.00000 0.000.000

0.00

1430 30X19 IN RCP STAGE ROAD INTERSECTION AT STATION  868+00
 CMO #5

0.000

0.000

603-02240  
 

0.000

LF  

65.00000 0.000.000

0.00

1435 24 IN RCES STAGE ROAD INTERSECTION AT STATION 8 68+00  
CMO #5

0.000

0.000

603-05024  
 

1.000

EACH

455.00000 0.000.000

0.00

1440 30X19 IN RCES STAGE ROAD INTERSECTION AT STATIO N 
868+00  CMO #5

0.000

0.000

603-05124  
 

0.000

EACH

465.00000 0.000.000

0.00

1445 6 IN CSP STAGE ROAD INTERSECTION AT STATION 868 +00  
CMO #5

0.000

0.000

603-10060  
 

246.000

LF  

22.50000 0.000.000

0.00

1450 24 IN CSP STAGE ROAD INTERSECTION AT STATION 86 8+00  
CMO #5

0.000

0.000

603-10240  
 

140.000

LF  

55.00000 0.000.000

0.00

1455 24 IN SES STAGE ROAD INTERSECTION AT STATION 86 8+00  
CMO #5

0.000

0.000

603-30024  
 

4.000

EACH

210.00000 0.000.000

0.00

1460 INLET TY C (5 FT) STAGE ROAD INTERSECTION AT ST ATION 
868+00  CMO #5

0.000

0.000

604-00305  
 

3.000

EACH

1,800.00000 0.000.000

0.00

1465 GEOCOMP DRAIN (W/O PIPE) STAGE ROAD INTERSECTIO N AT 
STATION 868+00  CMO #5

0.000

0.000

605-83001  
 

56.000

SY  

15.00000 0.000.000

0.00

1470 GDRAIL TY 3 (6-3) STAGE ROAD INTERSECTION AT ST ATION 
868+00  CMO #5

0.000

0.000

606-00301  
 

75.000

LF  

16.60000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1475 END ANCHOR (SRT) STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

606-02001  
 

1.000

EACH

1,500.00000 0.000.000

0.00

1480 FENCE CL (SPEC) STAGE ROAD INTERSECTION AT STAT ION 
868+00  CMO #5

0.000

0.000

607-53005  
 

0.000

LF  

22.00000 0.000.000

0.00

1485 CONC SIDEWALK (6 IN) STAGE ROAD INTERSECTION AT  
STATION 868+00  CMO #5

0.000

0.000

608-00006  
 

23.000

SY  

50.00000 0.000.000

0.00

1490 CONC BIKEWAY (6 IN) STAGE ROAD INTERSECTION AT STATION
868+00  CMO #5

0.000

0.000

608-00026  
 

411.000

SY  

41.30000 0.000.000

0.00

1495 3/4 IN ELEC COND (P) STAGE ROAD INTERSECTION AT  
STATION 868+00  CMO #5

0.000

0.000

613-01075  
 

189.000

LF  

4.40000 0.000.000

0.00

1500 3 IN ELEC COND (P) STAGE ROAD INTERSECTION AT S TATION 
868+00  CMO #5

0.000

0.000

613-01300  
 

784.000

LF  

16.50000 0.000.000

0.00

1505 DIR BURIAL CABLE STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

613-05000  
 

68.000

LF  

11.00000 0.000.000

0.00

1510 LUMINAIRE FL (TUNNEL) STAGE ROAD INTERSECTION A T 
STATION 868+00  CMO #5

0.000

0.000

613-12000  
 

8.000

EACH

1,100.00000 0.000.000

0.00

1515 LIGHT STD + LUMIN (PEDEST) STAGE ROAD INTERSECT ION AT 
STATION 868+00  CMO #5

0.000

0.000

613-30005  
 

2.000

EACH

1,980.00000 0.000.000

0.00

1520 CONC FOUNDATION PAD STAGE ROAD INTERSECTION AT STATION
868+00  CMO #5

0.000

0.000

613-40000  
 

2.000

EACH

990.00000 0.000.000

0.00

1525 LUMIN HPS (150 W) STAGE ROAD INTERSECTION AT ST ATION 
868+00  CMO #5

0.000

0.000

613-70150  
 

0.000

EACH

880.00000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1530 SIGN PANEL (CL I) STAGE ROAD INTERSECTION AT ST ATION 
868+00  CMO #5

0.000

0.000

614-00011  
 

10.000

SF  

21.00000 0.000.000

0.00

1535 STEEL SIGN POST (2 IN RD) STAGE ROAD INTERSECTI ON AT 
STATION 868+00  CMO #5

0.000

0.000

614-01502  
 

20.500

LF  

13.50000 0.000.000

0.00

1540 CTRLER (TY 170) STAGE ROAD INTERSECTION AT STAT ION 
868+00  CMO #5

0.000

0.000

614-86240  
 

0.000

EACH

49,500.00000 0.000.000

0.00

1545 1/2 IN PLASTIC PIPE STAGE ROAD INTERSECTION AT STATION
868+00  CMO #5

0.000

0.000

619-50040  
 

0.000

LF  

3.10000 0.000.000

0.00

1550 1-1/4 IN PLASTIC PIPE STAGE ROAD INTERSECTION A T 
STATION 868+00  CMO #5

0.000

0.000

619-50100  
 

593.500

LF  

7.30000 0.000.000

0.00

1555 DRIP EMIT STAGE ROAD INTERSECTION AT STATION 86 8+00  
CMO #5

0.000

0.000

623-00164  
 

0.000

EACH

2.30000 0.000.000

0.00

1560 3/4 IN DRAIN VALVE STAGE ROAD INTERSECTION AT S TATION 
868+00  CMO #5

0.000

0.000

623-02006  
 

0.000

EACH

100.00000 0.000.000

0.00

1565 3/4 IN DRIP ZONE CRTL VALVE STAGE ROAD INTERSEC TION AT
STATION 868+00  CMO #5

0.000

0.000

623-03004  
 

0.000

EACH

260.00000 0.000.000

0.00

1570 1 IN AUTO CTRL VALVE STAGE ROAD INTERSECTION AT  
STATION 868+00  CMO #5

0.000

0.000

623-03108  
 

21.000

EACH

660.00000 0.000.000

0.00

1575 CTRL WIRE 24 VOLT STAGE ROAD INTERSECTION AT ST ATION 
868+00  CMO #5

0.000

0.000

623-04000  
 

15,597.000

LF  

0.20000 0.000.000

0.00

1580 POWER SOURCE WIRE STAGE ROAD INTERSECTION AT STATION 
868+00  CMO #5

0.000

0.000

623-04002  
 

0.000

LF  

4.40000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001

PROJECT: SP 0821-053                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1585 3/4 IN QUICK-COUPLER STAGE ROAD INTERSECTION AT  
STATION 868+00  CMO #5

0.000

0.000

623-04006  
 

0.000

EACH

245.00000 0.000.000

0.00

1590 1-1/2 IN GATE VALVE STAGE ROAD INTERSECTION AT STATION
868+00  CMO #5

0.000

0.000

623-05012  
 

0.000

EACH

195.00000 0.000.000

0.00

1595 8 STATION AUTO CTRLER STAGE ROAD INTERSECTION A T 
STATION 868+00  CMO #5

0.000

0.000

623-08108  
 

0.000

EACH

3,440.00000 0.000.000

0.00

1600 PREFORM PLASTIC PVMT MKG (TY A) STAGE ROAD 
INTERSECTION AT STATION 868+00  CMO #5

0.000

0.000

627-01000  
 

705.000

SF  

7.85000 0.000.000

0.00

1605 PLASTIC PVMT MKG (TY B) (WS) STAGE ROAD INTERSE CTION 
AT STATION 868+00  CMO #5

0.000

0.000

627-30325  
 

0.000

SF  

16.50000 0.000.000

0.00

1610 PLASTIC PVMT MKG (TY B) (XS) STAGE ROAD INTERSE CTION 
AT STATION 868+00  CMO #5

0.000

0.000

627-30330  
 

0.000

SF  

7.70000 0.000.000

0.00

1615 SEEDING (NATIVE) STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

212-00005  
 

28.180

LB  

53.48000 0.000.000

0.00

1620 SEEDING (SHRUBS) STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

212-00025  
 

115.680

LB  

45.91000 0.000.000

0.00

1625 BACKHOE (LANDSCAPING) STAGE ROAD INTERSECTION AT 
STATION 868+00  CMO #5

0.000

0.000

203-01515  
 

3.000

HOUR

75.00000 0.000.000

0.00

1630 TRUCK (DUMP) STAGE ROAD INTERSECTION AT STATION  868+00
 CMO #5

0.000

0.000

203-01582  
 

0.000

HOUR

75.00000 0.000.000

0.00

1635 PEDESTRIAN RAILING (STEEL) STAGE ROAD INTERSECT ION AT 
STATION 868+00  CMO #5

0.000

0.000

514-00200  
 

138.000

LF  

158.00000 0.000.000

0.00
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PCN: 12271-BID    ESTIMATE RUN 06/11/2001
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1640 HAND RAIL STAGE ROAD INTERSECTION AT STATION 86 8+00  
CMO #5

0.000

0.000

514-00100  
 

63.800

LF  

111.00000 0.000.000

0.00

1645 CONC CL B (WALL) STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

601-01050  
 

281.000

CY  

692.00000 0.000.000

0.00

1650 CONC CL D (BOX) STAGE ROAD INTERSECTION AT STAT ION 
868+00  CMO #5

0.000

0.000

601-03030  
 

172.000

CY  

628.00000 0.000.000

0.00

1655 12 IN CSP STAGE ROAD INTERSECTION AT STATION 86 8+00  
CMO #5

0.000

0.000

603-10120  
 

0.000

LF  

100.00000 0.000.000

0.00

1660 GEOCOMP DRAIN (W/ PIPE) STAGE ROAD INTERSECTION  AT 
STATION 868+00  CMO #5

0.000

0.000

605-83002  
 

246.000

SY  

10.04000 0.000.000

0.00

1665 CONC SIDEWALK (SPEC) STAGE ROAD INTERSECTION AT  
STATION 868+00  CMO #5

0.000

0.000

608-00005  
 

46.000

SY  

103.43000 0.000.000

0.00

1670 1 IN PLASTIC PIPE STAGE ROAD INTERSECTION AT ST ATION 
868+00  CMO #5

0.000

0.000

619-50080  
 

2,263.000

LF  

6.67000 0.000.000

0.00

1675 2 IN PLASTIC PIPE STAGE ROAD INTERSECTION AT ST ATION 
868+00  CMO #5

0.000

0.000

619-50160  
 

0.000

LF  

8.26000 0.000.000

0.00

1680 3 IN PLASTIC PIPE STAGE ROAD INTERSECTION AT ST ATION 
868+00  CMO #5

0.000

0.000

619-50240  
 

0.000

LF  

10.04000 0.000.000

0.00

1685 12 IN POP-UP SPRAY SPR STAGE ROAD INTERSECTION AT 
STATION 868+00  CMO #5

0.000

0.000

623-00212  
 

81.000

EACH

32.20000 0.000.000

0.00

1690 3/4 IN POP-UP ROTARY SPR STAGE ROAD INTERSECTIO N AT 
STATION 868+00  CMO #5

0.000

0.000

623-00306  
 

35.000

EACH

40.25000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1695 1 IN DRAIN VALVE STAGE ROAD INTERSECTION AT STA TION 
868+00  CMO #5

0.000

0.000

623-02008  
 

7.000

EACH

146.63000 0.000.000

0.00

1700 1 IN QUICK-COUPLER STAGE ROAD INTERSECTION AT S TATION 
868+00  CMO #5

0.000

0.000

623-04008  
 

2.000

EACH

339.25000 0.000.000

0.00

1705 32 STATION AUTO CTRLER STAGE ROAD INTERSECTION AT 
STATION 868+00  CMO #5

0.000

0.000

623-08132  
 

1.000

EACH

4,555.15000 0.000.000

0.00

1710 AUTO CTRLER T/R UNIT STAGE ROAD INTERSECTION AT 
STATION 868+00  CMO #5

0.000

0.000

623-08210  
 

1.000

EACH

4,025.00000 0.000.000

0.00

1725 MECH STABILIZED EARTH WALL CMO NO. 3 RE-ENTRY O F ITEM 
1245.  VOID ITEM 1245

0.000

0.000

504-04100  
 

2,138.000

SF  

55.00000 0.000.000

0.00

1760 SEEDING (NATIVE) CMO 5 STAGE RD. INT. AT STA. 8 68+00 0.000

0.000

212-00005  
 

0.000

LB  

30.25000 0.000.000

0.00

1795 ADDED ITEM (LUMP SUM)/ MCR LINE 38 - CONCRETE STAIN  
CMO 5

0.000

0.000

900-00014  
 

1.000

L S 

5,608.63000 0.000.000

0.00

1835 F/A MCR LINE 45 - CUT BERM FOR PATH AT MCDC 0.000

0.000

700-70034  
 

1,268.000

F A 

1.00000 0.000.000

0.00

1875 F/A MCR LINE 44 - SANITARY SEWER INSULATION 0.000

0.000

700-70034  
 

5,384.000

F A 

1.00000 0.000.000

0.00

1880 BLADING MCR LINE 53 - BLADING 0.000

0.000

203-01500  
 

4.000

HOUR

115.00000 0.000.000

0.00

1885 FRONT END LOADER (SPECIAL) MCR LINE 54 - FRONT  END 
LOADER (SPECIAL)

0.000

0.000

203-01592  
 

8.500

HOUR

165.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1890 WATER (LANDSCAPING) MCR LINE 55 - WATER (LANDSC APE) 0.000

0.000

209-00100  
 

4.000

MGAL

165.00000 0.000.000

0.00

1895 MUCK EXCAV MCR LINE 56 - MUCK EXCAVATION 0.000

0.000

203-00100  
 

245.000

CY  

5.10000 0.000.000

0.00

1900 MODIFY MANHOLE MCR LINE 57 - MODIFY MANHOLE 0.000

0.000

210-04015  
 

3.000

EACH

1,040.00000 0.000.000

0.00

1905 REM PIPE MCR LINE 58 - REMOVE PIPE 0.000

0.000

202-00035  
 

52.500

LF  

9.15000 0.000.000

0.00

1910 FENCE (TEMP) MCR LINE 59 - FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

1,481.000

LF  

1.65000 0.000.000

0.00

1915 DRY RUBBLE S AND D PAVE MCR LINE 60 - DRY RUBBL E & 
DITCH PAVING

0.000

0.000

507-00200  
 

66.000

CY  

135.00000 0.000.000

0.00

1920 GEOTEXTILE (SEPARATOR) (CL A) MCR LINE 61 - GEO TEXTILE
(SEPERATOR CLASS A)

0.000

0.000

420-00130  
 

395.000

SY  

0.82000 0.000.000

0.00

1925 2 IN ELEC COND (P) MCR LINE 62 - ELECTRICAL CON DUIT 
(PLASTIC)

0.000

0.000

613-01200  
 

450.000

LF  

11.00000 0.000.000

0.00

1930 FRONT END LOADER (RUBBER) MCR LINE 63 - FRONT E ND 
LOADER (RUBBER TIRE)

0.000

0.000

203-01590  
 

1.000

HOUR

95.00000 0.000.000

0.00

1950 SOIL RETEN BLANKET (SPEC) MCR LINE 67 - SOIL RE TENTION
BLANKET (SPECIAL)

0.000

0.000

216-00030  
 

1,808.700

SY  

2.30000 0.000.000

0.00

1965 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING (CA T. 201) 0.000

0.000

625-00001  
 

34.000

HOUR

100.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:28

CUMULATIVE
AMOUNT

CAT NO0201 NEW OLD STAGE ROAD 

1970 TOPSOIL (SPEC) MCR LINE 69 - TOPSOIL SPECIAL 0.000

0.000

207-00405  
 

1,533.000

CY  

17.25000 0.000.000

0.00

2005 TOPSOIL MCR LINE - 76 TOPSOIL (NATURAL){CAT. 20 1} 0.000

0.000

207-00205  
 

1,310.000

CY  

12.50000 0.000.000

0.00

2025 STOCKPILE TOPSOIL MCR LINE 80 - STOCKPILE TOPSO IL 
{CAT. 201}

0.000

0.000

207-00210  
 

2,588.000

CY  

3.75000 0.000.000

0.00

2045 ADDED ITEM (LUMP SUM)/ CMO #98 SETTLEMENT OF STAGE 
ROAD QUANTITIES & ISSUES

0.000

0.000

900-00014  
 

1.000

L S 

122,639.00000 0.000.000

0.00

CAT 117,590.000.001,040,532.44CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1170 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

44,375.00000 44,375.001.000

0.00

1175 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

1180 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,870.00000 3,740.002.000

0.00

1275 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES - MILESTONE #1 0.000

0.000

900-00005  
 

0.000

DAY 

3,000.00000 0.000.000

0.00

CAT 65,115.000.0065,115.00CURRENT AMT0400 $ $ $

$ 6,676,889.471,276,090.37$13,695,864.76$CURRENT AMTPROJECT TOTAL


